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MOUNT NEBO ROAD RECTIFICATION WORKS
SEGMENT 2A, CHAINAGE 6860 to 6900
 
PROJECT UPDATE
WEEK ENDING 2 NOVEMBER 2018
 
Project Overview
 
Moreton Bay Regional Council is undertaking road
rec�fica�on works between chainage 6860 to 6900 on Mount
Nebo Road Segment 2A. The works are being carried out by
Hazell Bros. It is expected that the rec�fica�on works will
begin on the 12th of November and take approximately 3
weeks to complete
 
NOTE: Traffic restric�ons will con�nue on 
this sec�on of Mount Nebo Road un�l the road
rec�fica�on works are completed.
 
Works completed:

Temporary road rec�fica�on
Geotechnical site inves�ga�on undertaken
Design for permanent rec�fica�on of road

 
Works planned for week commencing 
Monday 5 November 2018

Engineering review of proposed works
Prepara�on for full rec�fica�on of road sec�on

 
Works planned for week commencing 
Monday 12 November 2018

Start of rec�fica�on works
 
 
 

Looking south towards road rec�fica�on area

 

 

Temporary road rec�fica�on
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